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Quarterly Overview

Reporting Country Afghanistan Technical Areas %
Lead Partner MSH 1. Universal and Early Access 19%
Collaborating Partnerg KNCV, WHO 3. Infection Control 58%
Date Report Sent 6. Health Systems Strengthening 45%
From 7. M&E, OR and Surveillance 42%
To Overall work plan completion 41%
Reporting Period April-June 2013

[Most significant Achievements |

Outcome:

During this quarter, collectively 30,000 presumptive TB cases were screened for TB in 13 provinces.
1,857 (7%) of them were smear positive TB cases and 4,176 were all form of TB cases notified and
put on treatment.

Output:

The Annual National Evaluation workshop conducted with technical and financial support from TB
CARE I on May 27-29, 2013 in Kabul. 143 (F=2, M=141) individuals representing the Ministry of Public
Health, NGOs, donors (USAID), NTP team (central and provincial), TB patient association, CB-DOTS
representatives and other partners attended this event. During this three days workshop, TB program
performance of the past year was reviewed , challenges identified and targets set for the coming year
(2013). In summary, the audience committed to sustaining a 5% increase in TB case notification for
the coming year and increasing case notification for all form TB cases from 116 to 123 per 100,000
population (see the indicators and targets in sheet 6:Album).

Urban DOTS was expanded to six additional public and private health facilities (HF) in Kabul. Thus,
DOTS coverage reached 74 health facilities/hospitals, which makes it a 67% of all existing HF in
Kabul. In total, 4,955 presumptive TB cases were identified and 359 (8%) of them turned out to be
sputum smear positive. Collectively,1,028 all form TB cases detected during April-June 2013 in Kabul.

Community-Based DOTS: The CB-DOTS was implemented in six provinces through subcontracts with
TB CARE I/MSH and seven provinces with BRAC to complement the GF CB-DOTS component. In total,
1,189 suspected TB cases referred by CHWs for diagnosis and among them 94 (8%) turned out to be
sputum smear positive and 466 TB patients their DOTs from CHWSs in four provinces. In addition, the
community-based DOTS program in Jowzjan provinces was assessed by a joint team comprised of TB
CARE I, NTP, MOPH/PHD and NGOs in May 2013. The goal was to ensure the quality of data and
improve performances in this province. As a result, six health facilities were visited, data were cross-
checked and feedback to all partners was provided. Consequently, the performances improved
significantly i.e. 21% (337) presumptive TB cases identified and referred to health facilities for
diagnosis and 8% (29) of them diagnosed as sputum smear positive TB cases in Apr-Jun 2013.
Collectively, 1,766 presumptive TB cases identified and screened for light microscopy examination and
117 of them turned out to be smear positive TB cases. The CHWSs contribution in presumptive TB cases
identification was 21% (337/1,766) and in smear positive TB cases was 25%(29/117).

TB CARE I assisted the NTP in conducting the Quarterly Review workshops in all 13 USAID-supported
provinces. In total, 895 (F=36, M=859) staff from health facilities, NGOs and PHD attended these
events. They reviewed their performance from the previous quarter, shared success, identified
challenges and set targets for the next quarter. In addition, they received an oral feedback on their
activities from PTC, MOPH, TB CARE I and the NTP.

TB CARE I also assisted the NTP in training the frontline health care staff on standard operation
procedures for case notification and treatment as well as on the TBIC assessment tool. In total, 195
(F=14,M=181) health care staff trained for three days.

With assistance from KNCV, the TB CARE I team in Afghanistan conducted a five day Project Cycle
Management Course for 29 staff members from central and provincial teams. Also, 27 staff members
from various levels of NTP (central and provincial) and NGOs were trained on training for trainers
(TOT) for 10 days.

|Overall work plan implementation status |

TB CARE I Afghanistan team reached approximately 40% of work plan implementation from April to
June 2013.

[Technical and administrative challenges |

The TB CARE I team will be reduced by two technical staff members at the end of July and
implementation of the work plan for APA3/4 would potentially have challenges. The two positions that
are being reduced are: Technical advisor for CB-DOTS (Feda Mohamad Safi) and provincial Technical
Advisor (Mr. Sayed A. Hakim Danish). In addition, the deteriorating security situation in provinces and
black listing of some Afghan airlines made it difficult to monitor/conduct TB CARE I activities.




Quarterly Activity Plan Report

1. Universal and Early Access Cumulative [ Planned
Technical Completion
Outcome Activity Activity Activity | Approved | Completion | Month| Year | Cumulative Progress and Deliverables up-
# Leader | Budget to-date
1.2 Increased 1.2.1 |Expand DOTS to urban health facilities MSH 4.0000 25% Sep 2013 [DOTS expanded to 6 additional urban health
quality of TB facilities in Kabul and currently there are 74
services facilities/hospital under DOTS coverage.
delivered 1.2.2 |Improve coordination between NTP and MSH 2.850'b 25% Sep 2013 [Planned for next quarter
among all various stakeholders
healthcare 1.2.3 |Increase healthcare workers capacity MSH 10.640 50% Jun 2013 |3 batches of training were organized for
providers health care staff from Kabul urban facilities. In
(supply) total, 73 (M=59, F=14) staff members were
trained during April-June 2013.
1.2.4 |Renovate urban health facilities in Kabul MSH 25.000 50% May 2013 [Three health facilities have been renovated
city during this quarter and five others are planned
for the next quarter.
1.2.5 |Conduct community awareness meeting MSH 2.400 0% Jul 2013 |Planned for next quarter
1.2.6 |Conduct supervisory/monitoring visits to MSH 3.000[0 25% Sep 2013 [31/40 health facilities were
urban health facilities supervised/monitored during this reporting
period.
1.2.7 |Contract CB-DOTS with BPHS MSH 305.093 50% Apr 2013 |The contracts were signed with NGOs for
implementers and BRAC activities in six provinces and seven provinces
with BRAC to complement the GF CB-DOTS
component.
1.2.8 |Coordination workshop WHO 2.373 0% Not yet conducted
1.2.9 |DR-TB training WHO 4.588 0% Not yet conducted
1.2.10 |TB pediatric training WHO 34.420 0% Not yet conducted
1.2.11 [TB scientific seminar WHO 10.306 0% Not yet conducted
1.2.12 [TB newsletter WHO 2.294 0% Not yet conducted
19% |
3. Infection Control Cumulative | Planned
Technical Completion
Outcome Activity Activity Activity [ Approved | Completion | Month| Year | Cumulative Progress and Deliverables up-
# Leader | Budget to-date
3.1 Increased 3.1.1 [Integration of TBIC into general IP at MSH 100% Jul 2013 [The TBIC plan integrated and the TBIC plan
TB IC political health facility level developed in 20 health facilities from 13
commitment 3.1.2 [Coordinate the TB infection control MSH 10.600 50% Sep 2013 [During April-June 13, 240 meetings conducted
committee meetings at national and in health facilities during APA3 totaling to 400
provincial levels meetings were conducted, which shows a
83% achievement.




TB-IC human
resources

assessment tool implementation and gap
prioritization table in 13 provinces

Outcome Activity Activity Activity | Approved | Cumulative | Month| Year | Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
3.2 Scale-up of 3.2.1 (Expand TB-IC measure application MSH 100% Sep 2013 [The TBIC measures expanded to total of 20
implement- health facility by end Jun 13 and we reached
action of TB-IC to our target.
strategies 3.2.2 (Provide support to NTP for renovation of MSH 13.300 25% Aug 2013 [8/29 health facilities were renovated for the
health facilities for TBIC in 13 provinces TBIC in four provinces
3.2.3 [Assist NTP to disseminate TBIC SOP for MSH 4.480 0% Jul 2013 [Planned for next quarter
community level in and TBIC IEC materials
in 34 provinces
3.2.4 |Assist NTP in implementation of HRD KNCV 73.406 100% Jun 2013 |KNCV consultants conducted the Project Cycle
strategic plan Management (PCM) course for the NTP staff in
June 2013. 31 male participants from the NTP
and implementing NGOs were trained for 5
days on PCM. Also, 24 all male staff members
from the NTP and NGOs trained on TOT for 12
days from June 8-19, 2013 in Kabul. This
allows NTP and other partners to manage the
GF project better and increase performance in
terms of efficiency, effectiveness,
transparency and producing results. Also TOTs
can help the NTP to decentralize trainings and
sustain local capacity.
3.2.5 |Assist NTP in the implementation of TBIC [KNCV 26.071 0% Aug 2013
SOP
Outcome Activity Activity Activity | Approved | Cumulative | Month| Year | Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
3.3 3.3.1 [Monitor TB IC implementation MSH 6.864 50% Sep 2013 |During this reporting period a total of 10/26
Strengthened visits were conducted to monitor TBIC and
TB IC SOP implementation at a health facility level.
Monitoring &
Measurement
Outcome Activity Activity Activity | Approved | Cumulative | Month| Year | Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
3.4 Improved 3.4.1 (Train health facility staff on TBIC MSH 20.120 100% Jun 2013 | 195 (M=181, F=14) health care staff

including nurses, doctors and midwives were
trained on the TBIC assessment tools.

0O 58%




6. Health Systems Strengthening Cumulative | Planned
Technical Completion
Outcome Activity Activity Activity [ Approved | Completion [ Month| Year | Cumulative Progress and Deliverables up-
# Leader | Budget to-date
6.1 TB control 6.1.1 (Facilitate world TB day celebration in 13 MSH 49.783 100% Mar 2013 |Completed and reported last quarter
is embedded as USAID provinces
a priority within
the national
health
strategies and
plans, with
matching
domestic
financing and
support by
involved
partners
Outcome Activity Activity Activity | Approved | Cumulative | Month| Year | Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
6.2 TB control 6.2.1 (The staff at various levels received MSH 66.660 25% Sep 2013 [During this quarter, 25 health facilities were
components necessary support visited and necessary feedback was provided.
(drug supply
and
gsgfagti:::t 6.2.2 |Conduct SOP training for newly hired MSH 27.120[@ 100% May | 2013 [Three days SOP training was conducted for
L health care staff 195 (M=181, F=14) staff members in 13
community .
care, HRD and - - provinces.
M&E) form an 6.2.3 |To 'd'ls'semlnate SOP packages to health MSH 14.998 0% May 2013 |Planned for July 2013
integral part of facilities
national plans, _
strategies and 6.2.4 [Revise and disseminate TB IEC materials MSH 36.729 0% May 2013 |Planned for July 2013
service delivery
O 45% |
7. M&E, OR and Surveillance Cumulative [ Planned
Technical Completion
Outcome | Activity Activity Activity| Approved | Completion | Month| Year
# Leader | Budget
7.1 7.1.1 [To assist the NTP conduct a workshop on  |[MSH 22.280 0% Jun 2013 |Planned for the next quarter
Strengthened the Data Analysis version of TBIS
TB surveillance | 7.1.2 |Assist the NTP to monitor TBIS MSH 22.960 0% Sep | 2013 |Planned for the next quarter
implementation




Outcome Activity Activity Activity | Approved | Cumulative | Month| Year | Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date

7.2 Improved 7.2.1 |Assist the NTP conduct the Annual National [MSH 72.163 100% May 2013 |The Annual National Evaluation workshop was

capacity of Evaluation Workshop conducted in June 2013. Total of 143 (M=141,

NTPs to analyze F=2) individuals including an NGO staff, the

and use quality NTP , PTC, TB CARE I, MOPH and USAID

data for the attended this workshop.

management of | 7.2.2 |[Assist the NTP conduct the Provincial MSH 202.140 75% Sep 2013 [The Quarterly Review workshops were

the TB program Review Workshops conducted in all 13 provinces in April 2013 and
895 (F=859, F=36) participants attended
these events.

Outcome Activity Activity Activity | Approved | Cumulative | Month| Year | The first QRW will be conducted in April
# Leader | Budget | Completion 2014

7.3 Improved 7.3.1 |Assist the NTP conduct Operational MSH 12.200 0% Aug 2013 [Planned for next quarter

capacity of Research

NTPs to 7.3.3 [Research information disseminated MSH 11.700 75% Sep 2013 |The data accuracy assessment results were

perform shared with health facilities and PTCs, the NTP

operations and TB CARE I team. It was also presented to

research M&E officers from TB CARE I, II , TB 2015 in
Nairobi, Kenya during the M&E training
organized by MSH. In addition, six abstracts
were submitted to The 44th Union
Conference.

O 420 |

Total Approved Staffing & Operations Budget

945.256

Grand Total Approved Project Budget

2.225.793




Quarterly MDR-TB Report

Country Afghanistan Period April - June 2013

MDR TB cases diagnosed and put on treatment in country

Number of MDR Number of MDR
Quarter e e e cases put on Comments:
traatmant

Total 2010 19 0
Total 2011 22 22
Jan-Mar 2012 6 6
Apr-Jun 2012 12 12
Jul-Sep 2012 7 7
Oct-Dec 2012 13 13
Total 2012 38 38
Jan-Mar 2013 13 13
Apr-Jun 2013 8 8
To date in 2013 21 21




6. TB CARE I-supported International Visits (technical and management-related trips)

# Partner Activity Name Purpose Planned Status Dates Additional Remarks
Code month, year completed (Optional)
Ineke Huitema and TOT and Project Cycle Management
1 KNCV 3.2.4 Fenneke Pak courses May, June Completed |Jun 19 2013
2 KNCV 3.2.5 IC training TBD Postponed
3 MSH 6.1.1 Pedro Suarez Facilitate the World TB Day March Cancelled
Assist the NTP in conducting the Annual
4 MSH 7.2.1 Pedro Suarez National Evaluation Workshop February Completed |Jun10 2013
Gulam Qader &
5 MSH 7.3.2 Mohammad Rashidi Union Conference November
Staffing & Pedro Suarez will visit
6 MSH Operations |Pedro Suarez Overal management support TBD Cancelled in APA4
Total number of visits conducted (cumulative for fiscal year) 3
Total number of visits planned in work plan 6
Percent of planned international consultant visits conducted 50%




Quarterly Photos (as well as tables, charts and other relevant materials)

N

TB CARE I Global Director
Facilitating Annual National
Evaluation Workshop on May 29,
2013




Community health worker observes TB patient taking her daily pills, Akhtar village, Baghlan province,
May 2013



TB CARE I lab expert assesses the lab equipments of health facility during Quarterly Review Workshops,

Indicators and Targets Set during the Annual National Evaluation Worksho
Operational Indicator Baseline (2012) |Target (2013]Remarks

Case notification rate for all form TB in 100,000 116 123
Presumptive TB Cases Identification from Out 3% 5%
% of Presumtive TB Cases Examined for Sputum 90% 97%
Sputum Smear Positivity Rate 7% 8%
% of Smear Positive TB Cases Among All for TB 45% 57%
Sputum Smear Conversion Rate at the End of Month 91% 93%
Treatment Success Rate 91% 92%
Cure rate 89% 91%
Lost to Follow Up Rate 7% 5%




Provincial TB coordinators discussing

their data of 2012 and setting target

for 2013 at the National Evaluation
Workshop on May 28, 2013




Quarterly Report on Global Fund Engagement

Country Afghanistan

Current Global Fund TB Grants

Period

April-June 2013

Name (i.e. Round 10 TB) [Average rating* |Current rating

Total approved amoun

Total dispersed to date

Round 8 B1 B2

11.7 M

10. M

round 10 C C

$14.1M

1M

*Since January 2010

[In-country Global Fund status - key updates, challenges and bottlenecks

in payement

The GF round 8 activities implementation started this quarter after a delay of almost 18 months owing to postponement of approvals
from GF. in addition, GF round 10, implemented the sputum, slide sending mechanism in almost 23 provinces.

The common challenges are : Delay in activity implementation due to delayed cash flow to PR/NTP, NTP staff incentive issue,
implementation of activities with fewer staff, management issue of NTP that lost control over provincial staff owing to decline and delay

TB CARE I & Global Fund - TB CARE I involvement in GF support/implementation and effect of GF on the TB CARE I work|

TB CARE I contracted the CB-DOTS with PR of GF to complement the GF's CB-DOTS component. Th GF round 8 and 10 activity
implementation started. and it facilitated TB CARE I CB-DOTS implementation.




Inventory List of Equipment - TB CARE 1

USAID

TB CARE ]

Organization: TB CARE 1
Country: Afghanistan FROM THE AMERICAN PEOPLE
Reporting period: April-June 2013
Year: APA 3
Description ID numbers| Acquisition Acquisition V.A.T Location Conditio Disposition Title held by | Insurance Policy
(1) (2) date (3) cost (4) (5) (6) n (7) date (8) (9) #
Air conditioner 0453 $0,00 TB Care 1 A Dr. Rashidi
split type, indoor unit 0187 1-apr-08 $600,00 TB Care 1 B Dr.M Azim
3 section 2 cabinet 7397 14-jan-09 $0,00 TB CARE 1 A Dr. Rashidi
3 section 7403 14-jan-09 $0,00 TB CARE 1 A Dr. Rashidi
3 section wooden w/ 46 1-apr-08 $123,00 TB CARE 1 B Dr.M Azim
cabinet
File 3 Section 6722 6-jan-08 $70,00 TB CARE 1 A Dr.M Azim
3 Section 2 Cabenit 6731 6-jan-08 $36,00 TB CARE 1 A Dr.M Azim
2 drawer metal file 995 1-apr-08 $35,00 TB CARE 1 B Dr.M Azim
Digital 10811 18-okt-11 $0,00 TB CARE 1 A Dr.M Azim
Digital 10844 29-okt-11 $0,00 TB CARE 1 A Dr.M Azim
Digital 10845 29-okt-11 $0,00 TB CARE 1 A Dr.M Azim
digital 5486 1-apr-08 $395,00 TB CARE 1 A Dr.M Azim
LOST by Dr. Danish 8162 9-aug-09 $0,00 TB CARE 1 A Dr.M Azim
Camera 8165 9-aug-09 $0,00 TB CARE 1 A Dr.M Azim
Handy cam Video recorder| 8836 26-jan-10 $460,00 TB CARE 1 A Dr.M Azim
Digital 9989 27-jan-11 $0,00 TB CARE 1 A Dr.M Azim
3G 13636 7-okt-12 $0,00 TB CARE 1 A Dr. Ghulam Qader
Swivel 12057 11-jul-12 $0,00 TB CARE 1 A Dr. Dil Aga Safi
Swivel 10477 $0,00 TB CARE 1 A Dr. Ghulam Qader
Swivel 10476 $0,00 TB CARE 1 A Dr. Ismail Wassim
Swivel 13651 8-okt-12 $0,00 TB CARE 1 A Dr. Ismail Wassim
Swivel 13652 8-okt-12 $0,00 TB CARE 1 A Dr. Ismail Wassim
Swivel 13653 8-okt-12 $0,00 TB CARE 1 A Dr. Ismail Wassim
Swivel 13654 8-okt-12 $0,00 TB CARE 1 A Dr. Ismail Wassim
Swivel 13655 8-okt-12 $0,00 TB CARE 1 A Dr. Ismail Wassim
Swivel 13656 8-okt-12 $0,00 TB CARE 1 A Dr. Ismail Wassim
Swivel 13657 8-okt-12 $0,00 TB CARE 1 A Dr. Ismail Wassim




Swivel 13658 8-okt-12 $0,00 TB CARE 1 A Dr. Ismail Wassim
Swivel 10478 $0,00 TB CARE 1 A Dr. Rashidi
w/o arm 7398 14-jan-09 $0,00 TB CARE 1 A Dr. Rashidi
w/o arm 7399 14-jan-09 $0,00 TB CARE 1 A Dr. Rashidi
w/o arm 7400 14-jan-09 $0,00 TB CARE 1 A Dr. Rashidi
w/o arm 7401 14-jan-09 $0,00 TB CARE 1 A Dr. Rashidi
w/o arm 8750 14-jan-10 $0,00 TB CARE 1 A Dr. Said Mirza
w/o arm 8751 14-jan-10 $0,00 TB CARE 1 A Dr. Said Mirza
w\o arm 2755 $0,00 TB CARE 1 B Dr.M Azim
w\o arm 2757 $0,00 TB CARE 1 B Dr.M Azim
w\o arm 2758 $0,00 TB CARE 1 B Dr.M Azim
w\o arm 2759 $0,00 TB CARE 1 B Dr.M Azim
w\o arm 2760 $0,00 TB CARE 1 B Dr.M Azim
w/o arm 7384 14-jan-09 $0,00 TB CARE 1 A Dr.M Azim
w/o arm 7385 14-jan-09 $0,00 TB CARE 1 A Dr.M Azim
w/o arm 7386 14-jan-09 $0,00 TB CARE 1 A Dr.M Azim
w/o arm 7387 14-jan-09 $0,00 TB CARE 1 A Dr.M Azim
w/o arm 7389 14-jan-09 $0,00 TB CARE 1 A Dr.M Azim
w/o arm 7390 14-jan-09 $0,00 TB CARE 1 A Dr.M Azim
w/o arm 7391 14-jan-09 $0,00 TB CARE 1 A Dr.M Azim
Computer, desktop 0180 12-apr-09 $0,00 TB Care 1 A Dr. Ismail Wassim
Computer, desktop 0194 10-jan-10 $770,00 TB Care 1 A Dr. Rashidi
Computer, desktop 0179 $0,00 TB Care 1 A Dr.M Azim
Computer, laptop 7824 5-okt-09 $0,00 TB CARE 1 A Amanullah
Computer, laptop 0185 23-sep-10 $1.470,00 TB Care 1 A Dr. Abdul Hakim
Computer, laptop 9404 22-jul-10 $1.470,00 TB CARE 1 A Dr. Azizullah
Laptop 9413 10-jun-10 $1.470,00 TB CARE 1 A Dr. Dil Aga Safi
Computer, laptop 0191 5-okt-09 $0,00 TB Care 1 A Dr. Fida Mohammad
Computer, laptop 0557 12-apr-12 $1.260,00 TB Care 1 A Dr. Ghulam Qader
Computer, laptop 0189 1-apr-08 $1.480,00 TB Care 1 A Dr. Mustafa
Computer, laptop 0506 31-jul-11 $0,00 TB Care 1 A Dr. Rashidi
Computer, laptop 0824 26-nov-12 $1.460,00 TB Care 1 A Dr. Rashidi
Computer, laptop 8810 1-feb-10 $1.470,00 TB CARE 1 A Dr. Said Mirza
Single Pedestal 7070 14-jan-09 $48,00 TB CARE 1 A Amanullah
Double Pedestal 6665 6-jan-08 $75,00 TB CARE 1 A Dr. Abdul Hakim
Double Pedestal 6664 6-jan-08 $75,00 TB CARE 1 A Dr. Azizullah
Single padestal 9239 8-jun-10 $0,00 TB CARE 1 A Dr. Dil Aga Safi
Double padestal 6659 6-jan-08 $35,00 TB CARE 1 A Dr. Ghulam Qader




Single padestal 9237 8-jun-10 $0,00 TB CARE 1 A Dr. Mustafa
Double Pedestal 6698 6-jan-08 $75,00 TB CARE 1 A Dr. Rashidi
Single Pedestal 7076 5-nov-08 $48,00 TB CARE 1 A Dr. Said Mirza
Single Pedestal 6559 17-nov-08 $0,00 TB CARE 1 A Dr.M Azim
Single padestal 9238 8-jun-10 $0,00 TB CARE 1 A Dr.M Azim
Desk table single 7894 5-dec-09 $54,00 TB CARE 1 A Dr. Ismail Wassim
Desk table single 7711 3-aug-09 $0,00 TB CARE 1 A Fida Mohammad
External Hard desk 10184 8-jan-11 $0,00 TB CARE 1 A Dr. Azizullah
External Hard desk 10196 13-jan-11 $0,00 TB CARE 1 A Dr. Ghulam Qader
External Hard desk 10890 16-jan-12 $0,00 TB CARE 1 A Dr. Mustafa
External Hard desk 10602 16-mei-11 $0,00 TB CARE 1 A Dr. Rashidi
500 GB 8127 16-jul-09 $0,00 TB CARE 1 A Dr.M Azim
External Hard desk 7978 8-jun-09 $0,00 TB CARE 1 A Pedro
Lost by Dr. Qubad 10158 22-dec-10 $0,00 TB CARE 1 A
Lost by Dr. Qubad 9212 9-mei-10 $6,00 TB CARE 1 A
Flash memory 8249 27-aug-09 $0,00 TB CARE 1 A Amanullah
Flash memory 7905 17-mei-09 $0,00 TB CARE 1 A br. 2:3:"3}’
Flash memory 10213 3-jan-12 $0,00 TB CARE 1 A Dr. Dil Aga Safi
Flash memory 9334 1-jul-10 $0,00 TB CARE 1 A Dr. Fida
Mohammad
Flash memory 9849 3-okt-10 $12,00 TB CARE 1 A Dr. Ismail Wassim
Flash memory 9335 1-jul-10 $0,00 TB CARE 1 A Dr. Mustafa
Flash memory 9507 2-aug-10 $12,00 TB CARE 1 A Dr. Said Mirza
1GB 6900 20-okt-08 $0,00 TB CARE 1 A Dr.M Azim
GPS 5150 1-apr-08 $40,00 TB CARE 1 B Dr.M Azim
GPS 5155 1-apr-08 $40,00 TB CARE 1 B Dr.M Azim
GPS 5216 1-apr-08 $40,00 TB CARE 1 B Dr.M Azim
LCD projector 0193 1-jan-10 $0,00 TB Care 1 A Dr.M Azim
Mobile Phone 8175 8-jun-09 $0,00 TB CARE 1 A Amanullah
Mobile phone 9356 6-jul-10 $0,00 TB CARE 1 A Dr. Azizullah
Mobile phone 10877 3-jan-12 $0,00 TB CARE 1 A Dr. Dil Aga Safi
Mobile phone 9342 21-jun-10 $0,00 TB CARE 1 A Dr. Fida
Mohammad
Mobile Phone 8187 8-jun-09 $0,00 TB CARE 1 A Dr. Ghulam Qader
Mobile phone 13678 22-okt-12 $0,00 TB CARE 1 A Dr. Ismail Wassim
Mobile phone 10518 7-apr-11 $240,00 TB CARE 1 A Dr. Rashidi
Mobile phone 9925 23-nov-10 $0,00 TB CARE 1 A Dr. Rashidi




Mobile phone 8154 3-aug-09 $0,00 TB CARE 1 A Dr. Said Mirza
Mobile phone 10657 17-nov-08 $0,00 TB CARE 1 A Dr.M Azim
Cisco phone 0065 $0,00 TB Care 1 A Dr. Rashidi
Printer 7396 14-jan-09 $0,00 TB CARE 1 A Dr. Rashidi
Printer 0181 $0,00 TB Care 1 A Dr.M Azim
UHF handset w/charger 0195 1-apr-08 $420,00 TB Care 1 A Dr. Rashidi
15m 6974 25-nov-08 $0,00 TB CARE 1 A Dr.M Azim
Runner 7382 14-jan-09 $0,00 TB CARE 1 A Dr.M Azim
15m 7393 14-jan-09 $0,00 TB CARE 1 A Dr.M Azim
15m 7394 14-jan-09 $0,00 TB CARE 1 A Dr.M Azim
6m 7395 14-jan-09 $0,00 TB CARE 1 A Dr.M Azim
Scanner 6903 20-okt-08 $0,00 TB CARE 1 A Dr.M Azim
Screen, projection 10520 11-apr-11 $0,00 TB CARE 1 A Dr. Ismail Wassim
Screen, projection 8161 8-jun-09 $0,00 TB CARE 1 A Dr.M Azim
Stabilizer 7691 9-jun-10 $0,00 TB CARE 1 A Dr.M Azim
printer table 6060 1-apr-08 $58,00 TB CARE 1 B Dr. Rashidi
tea table 7379 14-jan-09 $0,00 TB CARE 1 A Dr. Rashidi
meeting table 7402 14-jan-09 $0,00 TB CARE 1 A Dr. Rashidi
printer table 490 1-apr-08 $44,00 TB CARE 1 B Dr.M Azim
4 Piece 7366 11-jan-09 $0,00 TB CARE 1 A Dr.M Azim
tea table 7380 14-jan-09 $0,00 TB CARE 1 A Dr.M Azim
meeting table 7392 14-jan-09 $0,00 TB CARE 1 A Dr.M Azim
Printer stand 8752 14-jan-10 $0,00 TB CARE 1 A Dr.M Azim
Satelitte 0196 8-feb-09 $385,00 TB Care 1 A Dr. Rashidi
UPS 9796 30-sep-10 $119,00 TB CARE 1 A Dr. Ismail Wassim
UPS 13137 2-aug-12 $0,00 TB CARE 1 A Dr. Rashidi
1000 VA 7607 16-jun-09 $0,00 TB CARE 1 A Dr.M Azim
INDOOR UNIT 10284 9-feb-11 $600,00 NTP A Dr. Ismail Wassim
OUTDOOR UNIT 10285 9-feb-11 $600,00 NTP A Dr. Ismail Wassim
for microphone sound 7916 20-mei-09 $0,00 NTP A Dr.M Azim
Shelf 7555 4-mrt-09 $0,00 NTP A Dr.M Azim
3 section 2 cabinet 8055 27-mei-09 $110,00 NTP A Dr.M Azim
3 section 2 cabinet 8056 27-mei-09 $110,00 NTP A Dr.M Azim
3 section 2 cabinet 8057 27-mei-09 $110,00 NTP A Dr.M Azim
3G 13634 7-okt-12 $0,00 NTP A Dr. khalid Sadiq
3G 13635 7-okt-12 $0,00 NTP A Dr. Salim Rasooli
swivel 10297 17-feb-11 $40,00 NTP A Dr. Ismail Wassim
swivel 10298 17-feb-11 $40,00 NTP A Dr. Ismail Wassim




swivel 10299 17-feb-11 $40,00 NTP A r. Ismail Wassim
swivel 10300 17-feb-11 $40,00 NTP A r. Ismail Wassim
swivel 10301 17-feb-11 $40,00 NTP A r. Ismail Wassim
swivel 10302 17-feb-11 $40,00 NTP A r. Ismail Wassim
swivel 10303 17-feb-11 $40,00 NTP A r. Ismail Wassim
swivel 10304 17-feb-11 $40,00 NTP A r. Ismail Wassim
swivel 10305 17-feb-11 $40,00 NTP A r. Ismail Wassim
swivel 10306 17-feb-11 $40,00 NTP A r. Ismail Wassim
swivel 10307 17-feb-11 $40,00 NTP A r. Ismail Wassim
swivel 10308 17-feb-11 $40,00 NTP A r. Ismail Wassim
swivel 10309 17-feb-11 $40,00 NTP A r. Ismail Wassim
swivel 10310 17-feb-11 $40,00 NTP A r. Ismail Wassim
swivel 10311 17-feb-11 $40,00 NTP A r. Ismail Wassim
swivel 10312 17-feb-11 $40,00 NTP A r. Ismail Wassim
swivel 10313 17-feb-11 $40,00 NTP A r. Ismail Wassim
swivel 10314 17-feb-11 $40,00 NTP A r. Ismail Wassim
swivel 10315 17-feb-11 $40,00 NTP A r. Ismail Wassim
swivel 10316 17-feb-11 $40,00 NTP A r. Ismail Wassim
swivel 10317 17-feb-11 $40,00 NTP A r. Ismail Wassim
swivel 10318 17-feb-11 $40,00 NTP A r. Ismail Wassim
swivel 10319 17-feb-11 $40,00 NTP A r. Ismail Wassim
swivel 10320 17-feb-11 $40,00 NTP A r. Ismail Wassim
swivel 10321 17-feb-11 $40,00 NTP A r. Ismail Wassim
swivel 10322 17-feb-11 $40,00 NTP A r. Ismail Wassim
swivel 10323 17-feb-11 $40,00 NTP A r. Ismail Wassim
swivel 10324 17-feb-11 $40,00 NTP A r. Ismail Wassim
swivel 10325 17-feb-11 $40,00 NTP A r. Ismail Wassim
swivel 10326 17-feb-11 $40,00 NTP A r. Ismail Wassim
swivel 10327 17-feb-11 $40,00 NTP A r. Ismail Wassim
Swivel 10828 11-okt-11 $135,00 NTP A Dr.M Azim

Swivel 10829 11-okt-11 $135,00 NTP A Dr.M Azim

Swivel 10830 11-okt-11 $135,00 NTP A Dr.M Azim

Swivel 10831 11-okt-11 $135,00 NTP A Dr.M Azim

Swivel 10832 11-okt-11 $135,00 NTP A Dr.M Azim

Swivel 10833 11-okt-11 $135,00 NTP A Dr.M Azim

Swivel 10834 11-okt-11 $135,00 NTP A Dr.M Azim

Swivel 10835 11-okt-11 $135,00 NTP A Dr.M Azim

Chair 7556 4-mrt-09 $0,00 NTP A Dr.M Azim




Falamy 7557 17-feb-09 $0,00 NTP A Dr.M Azim

swivel 8011 27-mei-09 $46,00 NTP A Dr.M Azim

swivel 8012 27-mei-09 $46,00 NTP A Dr.M Azim

swivel 8013 27-mei-09 $46,00 NTP A Dr.M Azim

swivel 8014 27-mei-09 $46,00 NTP A Dr.M Azim

swivel 8015 27-mei-09 $46,00 NTP A Dr.M Azim

swivel 8016 27-mei-09 $46,00 NTP A Dr.M Azim

swivel 8017 27-mei-09 $46,00 NTP A Dr.M Azim

swivel 8018 27-mei-09 $46,00 NTP A Dr.M Azim

swivel 8019 27-mei-09 $46,00 NTP A Dr.M Azim

swivel 8020 27-mei-09 $46,00 NTP A Dr.M Azim
w/o arm 8022 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8023 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8024 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8025 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8026 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8027 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8028 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8029 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8030 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8031 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8032 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8033 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8035 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8036 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8037 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8038 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8039 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8040 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8042 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8043 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8044 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8045 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8046 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8047 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8049 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8050 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8051 27-mei-09 $0,00 NTP A Dr.M Azim




w/o arm 8052 27-mei-09 $0,00 NTP A Dr.M Azim

w/o arm 8053 27-mei-09 $0,00 NTP A Dr.M Azim

w/o arm 8054 27-mei-09 $0,00 NTP A Dr.M Azim

w/o arm 8088 16-jun-09 $0,00 NTP A Dr.M Azim

w/o arm 8089 16-jun-09 $0,00 NTP A Dr.M Azim

w/o arm 8090 16-jun-09 $0,00 NTP A Dr.M Azim

w/o arm 8091 16-jun-09 $0,00 NTP A Dr.M Azim

w/o arm 8092 16-jun-09 $0,00 NTP A Dr.M Azim

w/o arm 8093 16-jun-09 $0,00 NTP A Dr.M Azim

with 19' Monitor 0365 12-mei-11 $0,00 NTP A
With 19' LCD Dell Monitor 0348 30-jan-12 $0,00 NTP A Abdul Qudus

Computer, desktop 7723 12-apr-09 $0,00 NTP A Dr.M Azim

Computer, desktop 7735 12-apr-09 $0,00 NTP A Dr.M Azim

With 19' LCD Dell Monitor 0349 $0,00 NTP A Dr.M Azim
Computer, desktop 1114 21-feb-11 $1.130,00 NTP B Popal
Computer, desktop 1187 21-feb-11 $1.130,00 NTP B Popal
Computer, desktop 151 21-feb-11 $1.130,00 NTP B Popal
7500 167 21-feb-11 $1.130,00 NTP B Popal
Computer, desktop 641 21-feb-11 $1.130,00 NTP B Popal
P4 838 21-feb-11 $1.130,00 NTP B Popal
Computer, desktop 878 21-feb-11 $1.130,00 NTP B Popal
COMPAQ 892 21-feb-11 $0,00 NTP B Popal
Computer, desktop 893 21-feb-11 $1.130,00 NTP B Popal

Computer, laptop 7828 5-okt-09 $0,00 NTP A Amanullah

Computer, laptop 0554 $0,00 NTP A Dr. Hamayoon'
Computer, laptop 0553 25-jul-12 $0,00 NTP A Dr. Moinullah
Computer, laptop 0556 $0,00 NTP A Dr. Shoaib Tamim

Computer, laptop 7822 5-okt-09 $0,00 NTP A Dr.Lutfullah

Manzoor

Copier 7707 12-apr-09 $0,00 NTP A Dr.M Azim

Desk 10805 11-okt-11 $151,00 NTP A Dr.M Azim

Desk 10821 11-okt-11 $151,00 NTP A Dr.M Azim

Desk 10822 11-okt-11 $151,00 NTP A Dr.M Azim

Desk 10823 11-okt-11 $151,00 NTP A Dr.M Azim

Desk 10824 11-okt-11 $151,00 NTP A Dr.M Azim

Desk 10825 11-okt-11 $151,00 NTP A Dr.M Azim

Desk 10826 11-okt-11 $151,00 NTP A Dr.M Azim

Desk 10827 11-okt-11 $151,00 NTP A Dr.M Azim




Desk 7580 24-mrt-09 $0,00 NTP A Dr.M Azim
double pedestal 8001 27-mei-09 $96,00 NTP A Dr.M Azim
double pedestal 8002 27-mei-09 $96,00 NTP A Dr.M Azim
double pedestal 8003 27-mei-09 $96,00 NTP A Dr.M Azim
double pedestal 8004 27-mei-09 $96,00 NTP A Dr.M Azim
double pedestal 8005 27-mei-09 $96,00 NTP A Dr.M Azim
double pedestal 8006 27-mei-09 $96,00 NTP A Dr.M Azim
double pedestal 8007 27-mei-09 $96,00 NTP A Dr.M Azim
double pedestal 8008 27-mei-09 $96,00 NTP A Dr.M Azim
double pedestal 8009 27-mei-09 $96,00 NTP A Dr.M Azim
double pedestal 8010 27-mei-09 $96,00 NTP A Dr.M Azim

Floor 2728 2-jun-10 $0,00 NTP B

Heater, gas 8094 16-jun-09 $0,00 NTP A Dr.M Azim
LCD projector 10054 9-feb-11 $0,00 NTP A Dr. Ismail Wassim
LCD projector 7914 20-mei-09 $0,00 NTP A Dr.M Azim
LCD projector 0331 7-jun-11 $0,00 NTP A Dr.M Azim
Monitor LCD 7747 12-apr-09 $0,00 NTP A Dr.M Azim
LCD Monitor 7749 12-apr-09 $0,00 NTP A Dr.M Azim

Monitor 1465 21-feb-11 $1,00 NTP B Popal
Monitor 1490 21-feb-11 $1,00 NTP B Popal
Monitor 4141 21-feb-11 $1,00 NTP C Popal
Monitor 5141 21-feb-11 $1,00 NTP B Popal
Monitor 6146 21-feb-11 $1,00 NTP C Popal
14' 6282 21-feb-11 $0,00 NTP A Popal
Monitor 6364 21-feb-11 $1,00 NTP B Popal
Monitor 6366 21-feb-11 $1,00 NTP C Popal
Monitor 899 21-feb-11 $1,00 NTP B Popal
Monitor 927 21-feb-11 $1,00 NTP C Popal
Change over 10296 17-feb-11 $330,00 NTP A Dr. Ismail Wassim
Printer 7618 16-jun-09 $0,00 NTP A Dr.Lutfullah
Manzoor
color 7606 16-jun-09 $0,00 NTP A Dr.M Azim
Scanner 7643 23-apr-09 $0,00 NTP A Dr.Lutfullah
Manzoor
Screen, projection 10608 22-mei-11 $120,00 NTP A Dr. Ismail Wassim
Screen, projection 7915 20-mei-09 $0,00 NTP A Dr.M Azim
Stabilizer 10287 9-feb-11 $0,00 NTP A Dr. Ismail Wassim
Stabilizer 9835 30-sep-10 $70,00 NTP A Dr. Wassim




Dr.Lutfullah

Stabilizer 7676 8-sep-09 $0,00 NTP A

Manzoor
Stabilizer 7663 9-jun-10 $0,00 NTP A Dr.M Azim
Stabilizer 7686 8-sep-09 $0,00 NTP A Dr.M Azim
Stabilizer 7687 8-sep-09 $0,00 NTP A Dr.M Azim

Router 10806 8-okt-11 $0,00 NTP A Parwez

Router 10807 8-okt-11 $0,00 NTP A Parwez

Router 10808 8-okt-11 $0,00 NTP A Parwez
Conferrence table 10494 7-mei-11 $105,00 NTP A Dr.M Azim
Conferrence table 10495 7-mei-11 $105,00 NTP A Dr.M Azim
Conferrence table 10496 7-mei-11 $105,00 NTP A Dr.M Azim
Conferrence table 10497 7-mei-11 $105,00 NTP A Dr.M Azim
Conferrence table 10498 7-mei-11 $105,00 NTP A Dr.M Azim
Conferrence table 10499 7-mei-11 $105,00 NTP A Dr.M Azim
Conferrence table 10500 7-mei-11 $105,00 NTP A Dr.M Azim
Conferrence table 10501 7-mei-11 $105,00 NTP A Dr.M Azim
Conferrence table 10502 7-mei-11 $105,00 NTP A Dr.M Azim
Conferrence table 10503 7-mei-11 $105,00 NTP A Dr.M Azim
Conferrence table 10504 7-mei-11 $105,00 NTP A Dr.M Azim
Conferrence table 10505 7-mei-11 $105,00 NTP A Dr.M Azim
Conferrence table 10506 7-mei-11 $105,00 NTP A Dr.M Azim
Conferrence table 10507 7-mei-11 $105,00 NTP A Dr.M Azim
Conferrence table 10508 7-mei-11 $105,00 NTP A Dr.M Azim
Conferrence table 10509 7-mei-11 $105,00 NTP A Dr.M Azim
tea table 7554 4-mrt-09 $0,00 NTP A Dr.M Azim
NTD 7579 17-feb-09 $0,00 NTP A Dr.M Azim
neeting table with 12 chair 8021 27-mei-09 $662,00 NTP A Dr.M Azim
meeting table with 6 chairg 8034 27-mei-09 $600,00 NTP A Dr.M Azim
meeting table with 6 chairg 8041 27-mei-09 $600,00 NTP A Dr.M Azim
meeting table with 6 chairg 8048 27-mei-09 $600,00 NTP A Dr.M Azim
meeting tabel 8087 16-jun-09 $0,00 NTP A Dr.M Azim

Modem 0529 9-okt-11 $0,00 NTP A Parwez
Microscope 9070 4-mei-10 $0,00 AADA A Assadullah
Microscope 9082 4-mei-10 $0,00 AADA A Assadullah
Microscope 9085 4-mei-10 $0,00 AADA A Assadullah
Microscope 9086 4-mei-10 $0,00 AADA A Assadullah
Microscope 9087 4-mei-10 $0,00 AADA A Assadullah
Microscope 9088 4-mei-10 $0,00 AADA A Assadullah




Microscope 9089 4-mei-10 $0,00 AADA A Assadullah
Microscope 9090 4-mei-10 $0,00 AADA A Assadullah
Microscope 9091 4-mei-10 $0,00 AADA A Assadullah
Microscope 9092 4-mei-10 $0,00 AADA A Assadullah
Microscope 9100 4-mei-10 $0,00 AADA A Assadullah
Microscope 9101 4-mei-10 $0,00 AADA A Assadullah
Microscope 9084 22-feb-11 $0,00 AHDS A Gul Said
Microscope 9094 22-feb-11 $0,00 AHDS A Gul Said
Microscope 9106 4-mei-10 $0,00 AHDS A Gul Sayed
Microscope 9104 4-mei-10 $0,00 AKHS A Dr. Assadullah
Noori
Microscope 9105 4-mei-10 $0,00 AKHS A Dr. Assad}JIIah
Noori
Microscope 9107 4-mei-10 $0,00 AKHS A r. Assadgllah
Noori
Microscope 9108 4-mei-10 $0,00 AKHS A r. Assadgllah
Noori
Microscope 9109 4-mei-10 $0,00 AKHS A r. Assadgllah
Noori
Microscope 9110 4-mei-10 $0,00 AKHS A r. Assadgllah
Noori
laptop 7587 16-apr-09 $0,00 Badakhshan A Dr. Ramin
Printer 7632 16-apr-09 $0,00 Badakhshan A Dr. Ramin
scanner 7649 16-apr-09 $0,00 Badakhshan A Dr. Ramin
Stablizer 7701 16-apr-09 $0,00 Badakhshan A Dr. Ramin
With 19' LCD Dell Monitor 0333 30-jan-12 $0,00 badghis A Dr. Abdul Rahim
With 19' LCD Dell Monitor 0339 30-jan-12 $0,00 badghis A Dr. Ahmady
Stabilizer 9765 6-mrt-12 $0,00 badghis A Dr. Abdul Rahim
Stabilizer 9764 6-mrt-12 $0,00 badghis A Dr. Ahmady
With 19' LCD Dell Monitor 0344 30-jan-12 $0,00 Baghlan A Dr. Ghafoor
Computer, laptop 7594 9-apr-23 $0,00 Baghlan A Dr.Shah M
Printer 7629 23-apr-09 $0,00 Baghlan A Dr.Shah M
Scanner 7646 23-apr-09 $0,00 Baghlan A Dr. Ahmad Shah
Stabilizer 9782 6-mrt-12 $0,00 Baghlan A Dr. Ghafoor
Stabilizer 7702 23-apr-09 $0,00 Baghlan A Dr.Shah M
Stabilizer 9780 6-mrt-12 $0,00 Balkh A Dr. Sadri
With 19' LCD Dell Monitor, 0347 $0,00 Bamyan A Ezatullah
laptop 7586 16-apr-09 $0,00 Bamyan A Dr. M Ali




Printer 7633 16-apr-09 $0,00 Bamyan A Dr. M Ali
scanner 7648 16-apr-09 $0,00 Bamyan A Dr. M Ali
Stablizer 7698 16-apr-09 $0,00 Bamyan A Dr. M Ali
Stabilizer 9780 6-mrt-12 $0,00 Bamyan A Ezatullah

Microscope 9072 4-mei-10 $0,00 BDN A Abdul wasi
Microscope 9073 14-feb-11 $0,00 BDN A Abdul wasi
Microscope 9074 4-mei-10 $0,00 BDN A Abdul wasi
Microscope 9075 4-mei-10 $0,00 BDN A Abdul wasi
Microscope 9076 4-mei-10 $0,00 BDN A Abdul wasi
Microscope 9077 4-mei-10 $0,00 BDN A Abdul wasi
Microscope 9080 4-mei-10 $0,00 BDN A Abdul wasi
Microscope 9096 4-mei-10 $0,00 BRAC A Dr. Naseeb
Microscope 9097 4-mei-10 $0,00 BRAC A Dr. Naseeb
MotorBike 8318 14-okt-09 $0,00 BRAC A Dr. Aziz ur Rahman
motor Bike 8319 14-okt-09 $0,00 BRAC A Dr. Aziz ur Rahman
Motor Bike 8320 14-okt-09 $0,00 BRAC A Dr. Aziz ur Rahman
Motor Bike 8321 14-okt-09 $0,00 BRAC A Dr. Aziz ur Rahman
Microscope 9079 9-nov-10 $0,00 CAF A M.Basir
Microscope 9093 9-nov-10 $0,00 CAF A M.Basir
Microscope 9102 28-feb-11 $0,00 CAF A M.Basir
With 19' LCD Dell Monitor 0345 $0,00 Daikondy A Dr. Ibrahim
Stabilizer 9758 6-mrt-12 $0,00 Daikondy A Dr. Ibrahim
With 19' LCD Dell Monitor. 0335 $0,00 Faryab A M°hame:’(?nd omar
Computer, laptop 7590 23-apr-09 $0,00 Faryab A Dr. M Omar

Printer 7625 23-apr-09 $0,00 Faryab A Dr. M Omar
Scanner 7652 23-apr-09 $0,00 Faryab A Dr. M Omar
Stabilizer 7703 23-apr-09 $0,00 Faryab A Dr. M Omar
Stabilizer 11020 $0,00 Faryab A Mohammad omar

erkin
Computer, desktop 0375 30-jan-12 $0,00 Ghazni A Dr. Abdul Qahir
Computer, laptop 7837 5-okt-09 $0,00 Ghazni A Dr.Abdul Qahar

Printer 7623 23-apr-09 $0,00 Ghazni A Dr.Abdul Qahar
Scanner 7644 23-apr-09 $0,00 Ghazni A Dr.Abdul Qahar
Stabilizer 9773 6-mrt-12 $0,00 Ghazni A Dr. Abdul Qahir
Stabilizer 7683 1-jan-10 $0,00 Ghazni A Dr.Abdul Qahar

With 19' LCD Dell Monitor, 0332 30-jan-12 $0,00 Ghoor A Dr. kabir
Stabilizer 9750 6-mrt-12 $0,00 Ghoor A Dr. Kabir
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Dr. Anwary
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Dr. Amir Hamza

Laghman

Dr. Amir hamza

Laghman

Dr. Talib

Microscope 9078 4-mei-10 $0,00
Microscope 9095 4-mei-10 $0,00

With 19' LCD Dell Monitor 0353 30-jan-12 $0,00
laptop 7592 16-apr-09 $0,00

Printer 7631 16-apr-09 $0,00

Scanner 7653 16-apr-09 $0,00
Stablizer 7700 16-apr-09 $0,00
Stabilizer 9752 6-mrt-12 $0,00

With 19' LCD Dell Monitor 0363 26-jan-12 $0,00
Stabilizer 9780 6-mrt-12 $0,00
Microscope 9098 4-mei-10 $0,00
Microscope 9099 4-mei-10 $0,00
Computer, laptop 7835 5-okt-09 $0,00
Printer 7619 23-apr-09 $0,00

Scanner 7637 16-apr-09 $0,00
Stabilizer 7664 6-aug-09 $0,00
Stabilizer 9859 30-jan-12 $0,00
Computer, laptop 0555 7-mei-12 $0,00
With 19' LCD Dell Monitor 0343 $0,00
Computer, laptop 7588 23-apr-09 $0,00
Computer, laptop 7593 23-apr-09 $0,00
Printer 7621 23-apr-09 $0,00

Scanner 7651 23-apr-09 $0,00
Stabilizer 7704 23-apr-09 $0,00
Stabilizer 9763 6-mrt-12 $0,00

With 19' LCD Dell Monitor 0355 $0,00
Stabilizer 9778 8-jan-12 $0,00

With 19' LCD Dell Monitor 0358 30-jan-12 $0,00
Stabilizer 9751 6-mrt-12 $0,00

With 19' LCD Dell Monitor 0336 30-jan-12 $0,00
Stabilizer 9780 6-mrt-12 $0,00

With 19' LCD Dell Monitor 0360 11-jan-12 $0,00
Stabilizer 9770 11-jan-12 $0,00

With 19' LCD Dell Monitor 0352 11-jan-12 $0,00
Stabilizer 9749 6-mrt-12 $0,00

With 19' LCD Dell Monitor 0340 $0,00
Stabilizer 9760 8-jan-12 $0,00
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Dr. Talib
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Dr. Gull Rahman
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Dr. Rizwanullah
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Dr. Assadullah
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Dr. Ali Khail Sadiq
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Dr. Ali Khail Sadiq
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Dr. Ali Khail Sadiq
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Dr. Zahidullah
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Paktiya

Dr. Zahidullah
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Noor Ahmad
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Dr. Farid Ahmad
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Dr. Abdul Farid
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Dr. Ahad

Saripul

Dr. Kamran
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SbO

Dr. Najeeb

SbU

Dr. Jamshid omar

Takhar

Dr. Ahmady

With 19' LCD Dell Monitor 0362 11-jan-12 $0,00
Stabilizer 9779 11-jan-12 $0,00

With 19' LCD Dell Monitor 0334 30-jan-12 $0,00
Stabilizer 9756 6-mrt-12 $0,00

With 19' LCD Dell Monitor 0357 11-jan-12 $0,00
Stabilizer 9757 11-jan-12 $0,00

With 19' LCD Dell Monitor 0338 30-jan-12 $0,00
Computer, laptop 7829 5-okt-09 $0,00
Printer 7627 23-apr-09 $0,00

Scanner 7647 23-apr-09 $0,00
Stabilizer 7662 9-jun-10 $0,00
Stabilizer 9762 6-mrt-12 $0,00

With 19' LCD Dell Monitor 0341 30-jan-12 $0,00
Computer, laptop 7831 5-okt-09 $0,00
Computer, laptop 7839 5-okt-09 $0,00
Printer 7620 23-apr-09 $0,00

Printer 7617 16-jun-09 $0,00

Scanner 7640 23-apr-09 $0,00

Scanner 7641 23-apr-09 $0,00
Stabilizer 7682 1-jan-10 $0,00
Stabilizer 7699 12-mei-09 $0,00
Stabilizer 9767 6-mrt-12 $0,00

With 19' LCD Dell Monitor 0354 $0,00
Stabilizer 9774 8-jan-12 $0,00

With 19' LCD Dell Monitor, 0356 $0,00
With 19' LCD Dell Monitor 0359 30-jan-12 $0,00
Stabilizer 9771 8-jan-12 $0,00
Stabilizer 9772 6-mrt-12 $0,00
Stabilizer 9775 6-mrt-12 $0,00

With 19' LCD Dell Monitor 0351 30-jan-12 $0,00
Stabilizer 9753 6-mrt-12 $0,00
Microscope 9081 21-apr-11 $0,00
Microscope 9103 9-jan-12 $0,00

With 19' LCD Dell Monitor 0361 30-jan-12 $0,00
Computer, laptop 7589 23-apr-09 $0,00
Printer 7628 23-apr-09 $0,00

Takhar

Dr. Ahmady

Takhar
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Dr. Mohammad
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Dr. Farid Ahmad

Dr. Farid Ahmad

Scanner 7642 23-apr-09 $0,00
Stabilizer 7705 23-apr-09 $0,00
Stabilizer 9768 6-mrt-12 $0,00
Computer, desktop 0373 $0,00
Stabilizer 13327 14-aug-12 $72,00

With 19' LCD Dell Monitor 0342 $0,00
Stabilizer 9776 8-jan-12 $0,00

With 19' LCD Dell Monitor 0350 $0,00
Stabilizer 9755 6-mrt-12 $0,00

Takhar A
Takhar A
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Zabul A

Dr. Javid
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